

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
পরিকল্পনা-১ শাখা
বাংলাদেশ সচিবালয়, ঢাকা।
www.mowca.gov.bd

নং- ৩২.০০.০০০০.০৬০.২০.০০১.২২ (অংশ -১) - ১৩৩

তারিখঃ ৩১/০৭/২০২২

বিষয়ঃ ২০২২-২০২৩ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচি (এডিপি)ভুক্ত প্রকল্পসমূহের বার্ষিক কর্ম-পরিকল্পনা (Annual Work Plan) ও ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে ২০২২-২০২৩ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচি (এডিপি)ভুক্ত প্রকল্পসমূহের বার্ষিক কর্ম-পরিকল্পনা (Annual Work Plan) ও ক্রয় পরিকল্পনা (Annual Procurement Plan) পরবর্তী প্রয়োজনীয় কার্যার্থে এতদসঙ্গে নির্দেশক্রমে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে।


৩১/৭/২০২২
(কিসমত জাহান ফেরদৌসি)
উপসচিব
ফোনঃ ৯৫৭৪১৯৯

বিতরণ (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। মহা-পরিচালক, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন সেক্টর -০৭, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ, শেরে বাংলা নগর, ঢাকা।
- ২। উপসচিব (প্রশাসন-১), মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

সদয় অবগতির জন্য অনুলিপিঃ

- ১। সচিব মহোদয়ের একান্ত সচিব, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ২। প্রোগ্রামার, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (NIS এর কর্মপরিকল্পনা অনুযায়ী ৩১.০৭.২০২২ তারিখের মধ্যে প্রকল্পসমূহের ক্রয় পরিকল্পনা ওয়েবসাইট এ আপলোডের অনুরোধসহ)।
- ৩। অতিঃ সচিব (উন্নঃ, পরিঃ ও পরিসংখ্যান) মহোদয়ের ব্যক্তিগত কর্মকর্তা, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৪। যুগ্মসচিব (পরিঃ ও পরিসংখ্যান) মহোদয়ের ব্যক্তিগত কর্মকর্তা, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

Annual Procurement Plan (APP) for Development Project

Ministry/Division
Agency

Procuring Entity Name
Project Name & Code

Ministry of Women and Children Affairs
Department of Women Affairs
DWA
Investment Component for Vulnerable Group Development (2 nd Phase) Project, Code : 224294400

Project Cost		(Taka in Lakh)	(Taka in Lakh)
	Original	Revised	
Total	31,727.26	32773.88	
GOB	30,053.38	30998.69	
PA	1,673.88	1775.19	
Own Fund	00	00	

Package No	Description of Procurement Goods & Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (lakh)	Time code for Process	Not use of Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods & Service																	
01	Office Equipments	No.	LS	OTM/R FQ	HOPE/PE	GOB	13.00	Planned dates of OTM/RFQ	August/22	August/22	August/22	August/22	September/22	September/22	September/22	9 Months	June/23
								Actual dates of OTM	August/22	August/22	August/22	August/22	September/22	September/22	September/22	9 Months	June/23
02	Furniture	No.	LS	OTM/R FQ	HOPE/PE	GOB	12.00	Planned dates of OTM/RFQ	August/22	August/22	August/22	August/22	September/22	September/22	September/22	9 Months	June/23
								Actual dates of OTM	August/22	August/22	August/22	August/22	September/22	September/22	September/22	9 Months	June/23
03	Transport hiring	No.	4	OTM/R FQ	HOPE/PE	GOB	58.00	Planned dates of OTM/RFQ	August/22	August/22	August/22	August/22	September/22	September/22	September/22	9 Months	June/23
								Actual dates of OTM	August/22	August/22	August/22	August/22	September/22	September/22	September/22	9 Months	June/23

ML

04	Outsourcing	No.	8 pers on	OTM	HOPE	Gob	70.0 0	Planned dates of OTM/ RFQ	August/ 22	August /22	August/2 2	Septemb er/22	Septemb er/22	Septem ber/22	9 Month s	June/ 23
								Actual dates of OTM	August/ 22	August /22	August/2 2	Septemb er/22	Septemb er/22	Septem ber/22	9 Month s	June/ 23
	Total value of Goods & service procurement						153. 00									


 (Mostafa Kamal)
 Project Director (Joint Secretary)
 ICVGD 2nd Phase Project
 Department of Women Affairs.

20.07.22

Ministry/Division	:	Ministry of Women and Children Affairs	Budget	:	Development
Agency	:	Department of Women Affairs			
Procuring Entity Name & Code	:	Project Director, Establishment of Kishore-Kishore Club Project	Code No	:	224232200

[illegible]

4

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Time Code for process	Not used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual date									
								Planned dates	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-	-
GD-4	Other Stationery Club Stationary (3255105)	Nos	LS	Fund will transfer to 492 upazila offices	DG/PPD	"	146.49	Actual date									
								Planned dates	-	16.10.22	13.11.22	27.11.22	04.12.22	11.12.22	08.01.23	-	-
								Planned days	-	0	28	14	07	07	28	84	-
								Actual date									
GD-5	Other Stationery Others (ID Card, Reg. Book, Certificate) (3255105)	Nos	4883	OTM/ DPM	DG/PPD	"	224.62	Planned dates	-	-	-	-	-	-	-	-	-
								Planned days	-	0	28	14	07	07	28	84	-
								Actual date									
GD-6	Other Stationery Office Contingency of Field Supervisor (3255105)	Nos	64 District	Fund will transfer to 64 district offices	DG/PPD	"	15.36	Planned dates	-	16.10.22	13.11.22	27.11.22	04.12.22	11.12.22	08.01.23	-	-
								Planned days	-	0	28	14	07	07	28	84	-
								Actual date									
GD-7	Books & Periodicals (3211127)	Nos	4883 Clubs	OTM/ DPM	DG/PPD	"	302.75	Planned dates	-	15.09.22	13.10.22	27.10.22	03.11.22	10.11.22	08.12.22	-	-
								Planned days	-	0	28	14	07	07	28	84	-
								Actual date									
GD-8	Audio-Video/ Film Production (3211126)	Nos	LS	OTM/ DPM	DG/PPD	"	120.00	Planned dates	-	15.09.22	13.10.22	27.10.22	03.11.22	10.11.22	08.12.22	-	-
								Planned days	-	0	28	14	07	07	28	84	-
								Actual date									
GD-9	Advertising Expenses (3211125)	Nos	LS	OTM/ R/G/ DPM	DG/PPD	"	40.40	Planned dates	-	15.09.22	13.10.22	27.10.22	03.11.22	10.11.22	08.12.22	-	-
								Planned days	-	0	28	14	07	07	28	84	-
								Actual date									
GD-10	Travel Expenses: Exposure Visit (According to Approval) (3244101)	Nos	LS	OTM/ DPM	DG/Hope	"	45.00	Planned dates	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-	-
								Actual date									

4 one

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Time Code for process	Not used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-11	Seminar/ Conference Expenses: Recruitment Committee Expenses (3211111)	Nos	LS	Fund will transfer to 492 upazila offices	DG/ PD	"	14.76	Planned dates Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
GD-12	Seminar/ Conference Expenses: Meeting Cost+ CMC (3211111)	Nos	LS	Fund will transfer to 492 upazila offices	DG/ PD	"	361.58	Planned dates Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
GD-13	Entertainment Expenses (3211106)	Nos	4863 Clubs	Fund will transfer to 492 upazila offices	DG/ PD	"	5332.23	Planned dates Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
GD-14	Ceremony Day Celebration (According to Approval) (3257301)	Nos	05	Fund will transfer to 492 upazila offices	DG/ PD	"	244.15	Planned dates Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
GD-15	Sports & Cultural Programme (3257301)	Nos	492	OTM/ DPM	DG/ PD	"	718.82	Planned dates Planned days Actual date	- - -	0 28	13.09.22	27.09.22	04.10.22	11.10.22	08.11.22	84	-
GD-16	Sanitary Towel (3252108)	Nos	4883 Clubs	Fund will transfer to 492 upazila offices	DG/ PD	"	468.76	Planned dates Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
GD-17	Vehicle Maintenance (3258101)	Nos	3	RFC/ DPM	DG/ PD	"	6.40	Planned dates Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
GD-18	Vehicle Maintenance (3258105)	Nos	128	RFC/ DPM	DG/ PD	"	4.16	Planned dates Planned days Actual date	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-

1

2

4

Package No.	Description of procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. Cost in Tk. (Lac) Approx.	Time Code for process	Not used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned days Actual date	-	-	-	-	-	-	-	-	-
								Planned dates Planned days Actual date	-	-	-	-	-	-	-	-	-
GD-19	Official Equipment Maintenance (3258104)	Nos	LS	RFQ/ DPM	PD	"	0.20	Planned dates Planned days Actual date	-	-	-	-	-	-	-	-	-
GD-20	Motor Cycle (4112101)	Nos	64	OTM/ DPM	DG/Hope	"	105.60	Planned dates Planned days Actual date	-	01.03.23	22.03.22	29.03.23	02.04.23	09.04.23	16.04.23	05	43
GD-21	Official Equipments (4112316)	Nos	LS	OTM/ RFQ	DG/PPD	"	57.00	Planned dates Planned days Actual date	-	15.01.23	05.02.23	12.02.23	15.02.23	22.02.23	27.02.23	05	43
GD-22	Furniture (4112314)	Nos	LS	OTM	DG/PPD	"	24.00	Planned dates Planned days Actual date	-	15.01.23	05.02.23	12.02.23	15.02.23	22.02.23	27.02.23	05	43
Total =							9095.01										

(Md. Liakat Ali)

Senior Assistant Secretary

Deputy Project Director

Establishment of Kishore Kishori Club Project

Department of Women Affairs, Dhaka

(Md. Tarkul Alam)

Additional Secretary

Project Director (Additional Incharge)

Establishment of Kishore Kishori Club Project

Department of Women Affairs, Dhaka

(Farida Parvin)

Director General

Department of Women Affairs, Dhaka

Government of the People's Republic of Bangladesh
Ministry of Women & children Affairs
Jatiyo Mohila Sangstha
District Based Women Computer Training Project (64 District)
145 New Baily Road, Dhaka
www.dbwctp64.gov.bd

Annual Procurement Plan For FY 2022-2023

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (lakh)	Time code for Process	Not used of Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS																	
N/A	N/A	-	N/A	N/A	N/A	N/A	N/A	Planned dates of OTM		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned days of OTM									
								Actual dates of OTM		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

(Md. Moniruzzaman)
Project Director (Deputy Secretary)
District Based Women Computer Training Project (64 District)
Phone: 58314804
E-mail: pd@dbwctp64.gov.bd

42
২৭/০৭/২০২২

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2022-2023 (GOODS & SUPPLY)

Ministry/Division : Ministry of Women and Children Affairs

Budget: Development


Agency : Joyeeta Foundation

Procuring Entity Name & Code : Project Director

Project / Program Name & Code : Joyeeta Tower Nirman Project

(In BDT Lac Taka)


Pack age no	Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	3255104	Stationary Purchasing	1	-	DPM	MD	GOB	3.00	Planned Date		11/8/22	14/8/22	18/8/22	21/8/22	22/8/22	25/8/22		
									Planned Days									
									Actual Dates									
2.	4112202	Computer Servicing and Purchase accessories	1	1	DPM	PD	GOB	1.00	Planned Date		15/9/22	18/9/22	22/9/22	26/9/22	27/9/22	29/9/22		
									Planned Days									
									Actual Dates									
3.	4112310	Office Equipment Purchasing	1	3	RFQ	PD	GOB	7.00	Planned Date		20/09/22	24/09/22	24/09/22	29/09/22	05/10/22	09/10/22		
									Planned Days									
									Actual Dates									


 Md. Shahidul Islam
 Project Director (Additional Secretary)
 Joyeeta Tower Nirman Project

Ministry of Women and Children Affairs
Strengthening Gender Responsive Budgeting in Bangladesh
ANNUAL PROCUREMENT PLAN 2022-2023

Ministry/Division : Ministry of Women and Children Affairs
Agency : Ministry of Women and Children Affairs
Project Name & Code : Strengthening Gender Responsive Budgeting in Bangladesh. 223012300

Package No	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Est. cost of TK	Time code for process	Invite advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Singing of contract	Total time to contract signature
QCBS	Gender database development consultant (SDG Consultant)	Person	01	Quality & Cost Base Selection (QCBS)	Tender Evaluation Committee	GOB	54.00	Planned date	July-2022	July-2022	July-2022	August-2022	August-2022	August-2022	18 Month July-2022 to December-2023
QCBS	Consultant for NAP update	Person	01	Quality & Cost Base Selection (QCBS)	Tender Evaluation Committee	GOB	20.00	Planned date	August-2022	August-2022	August-2022	Sept-2022	Sept-2022	Sept-2022	4 months Sept-2022 to Dec-2022
DPM	Procurement of office stationery (Monthly)	Item	L.S	DPM	Tender Evaluation Committee	GOB	2.00	Planned date	-	-	-	-	-	-	12 Month July 2022 to June-2023
								Actual date							


Most. Ferdousi Begum
Joint Secretary (Budget and Audit)
and
Project Director
Straightening Gender Responsive Budgeting in Bangladesh Project
Ministry of Women and Children Affairs

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2022-2023

Ministry/ Division: Ministry of Women and Children Affairs
Agency: Department of Women Affairs

Procuring Entity Name & Code: NPD &224300600

Project / Programme Name & Code: Enhancing Adaptive capacities of coastal communities, Especially women to cope with climate change induced salinity &224300600

Budget: Development

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk Lac	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RFQ-1	Procurement of Office Stationery (1 st phase)	Item	57	RFQ	PD	GOB	5.00	Planned Date	-	05-07-22	12-07-22	12-07-22	12-07-22	13-07-22	-	-	13-09-22
								Planned Days	-	1	8	0	1	1	-	-	60
								Actual Dates	-								
RFQ-2	Procurement of Training elements (1 st batch)	Item	6	RFQ	PD	GOB	5.00	Planned Date	-	01-10-22	10-10-22	10-10-22	11-10-22	11-10-22	-	-	11-12-22
								Planned Days	-	1	10	0	1	1	-	-	60
								Actual Dates	-								
RFQ-3	Procurement of Workshop elements (1 st phase)	Item	7	RFQ	PD	-	5.00	Planned Date	-	01-08-22	08-08-22	08-08-22	09-08-22	09-08-22	-	-	09-10-22
								Planned Days	-	1	9	0	1	1	-	-	60
								Actual Dates	-								
RFQ-4	Procurement of Computer Consumables	Item	9	RFQ	PD	GOB	4.00	Planned Date	-	20-02-23	28-02-23	28-02-23	03-03-23	03-03-23	-	-	03-05-23
								Planned Days	-	1	8	0	3	0	-	-	60

Page No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk Lac	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RFQ-5	Procurement of Office Equipment & Machineries	Item	4	RFQ	PD	GOB	5.00	Actual Dates Planned Date Planned Days Actual Dates	- - - -	01-08-22 1 9	08-08-22 0 9	08-08-22 0 1	09-08-22 1 1	09-08-22 1 1	- - - -	- - - -	09-10-22 60
RFQ-6	Procurement of Office Stationery (2 nd phase)	Item	57	RFQ	PD	GOB	5.00	Planned Date Planned Days Actual Dates	- - -	01-12-22 1 9	08-12-22 0 9	08-12-22 1 1	09-12-22 1 1	09-12-22 1 1	- - -	- - -	09-02-22 60
RFQ-7	Procurement of Furniture	Item	11	RFQ	PD	-	4.00	Planned Date Planned Days Actual Dates	- - -	01-08-22 1 9	08-08-22 0 9	08-08-22 1 1	09-08-22 1 1	09-08-22 1 1	- - -	- - -	09-10-22 60
RFQ-8	Procurement of Office Stationery (3 rd phase)	Item	57	RFQ	PD	GOB	3.00	Planned Date Planned Days Actual Dates	- - -	01-04-23 1 10	09-04-23 0 9	10-04-23 1 1	10-04-23 1 1	10-04-23 1 1	- - -	- - -	10-06-23 60
RFQ-9	Procurement of Training elements (2 nd batch)	Item	6	RFQ	PD	GOB	5.00	Planned Date Planned Days Actual Dates	- - -	10-01-23 1 9	18-01-23 0 9	20-01-23 2 2	20-01-23 2 2	20-01-23 2 2	- - -	- - -	20-03-23 60
RFQ-10	Procurement of Calendar and Diary	Item	1	RFQ	PD	GOB	4.00	Planned Date Planned Days Actual Dates	- - -	20-10-22 1 9	28-10-22 1 9	30-10-22 2 2	30-10-22 2 2	30-10-22 2 2	- - -	- - -	31-12-22 60

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk Lac	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Days									
								Actual Dates	-								
RFQ-11	Documentary Construction for the Beneficiary	Item	4	RFQ	PD	GOB	5.00	Planned Date	-	01-11-22	10-11-22	10-11-22	11-11-22	11-11-22			11-01-22
								Planned Date	-		11	0	3	1	-	-	60
								Actual Dates	-								
RFQ-12	Procurement of Workshop elements (2nd phase)	Item	7	RFQ	PD	-	5.00	Planned Date	-	01-12-22	09-12-22	09-12-22	10-12-22	10-12-22	-	-	10-02-23
								Planned Date	-		7	0	6	1	-	-	60
								Actual Dates	-								
OTM-1	Procurement of community Rainwater harvesting	Item	1	OTM	DG	GOB	300.00	Planned Date	-	01-08-22	10-08-22	10-08-22	12-08-22	12-08-22	-	-	10-12-22
								Planned Date	-		10	0	3	3	-	-	120
								Actual Dates	-								


 Md. Iqbal Hussain
 National Project Director (Joint Secretary)
 National Project Director, Capacity of Coastal
 Enhancing Adaptive Capacities of Coastal
 Communities, Especially Women, to Cope With
 Climate Change Induced Salinity Intrusion
 Department of Women Affairs, Dhaka.

TOTAL PROCUREMENT PLAN FOR DEVELOPMENT PROJECT/PROGRAMME

Ministry/Division: Ministry of Women and Children Affairs

Agency : Department of Women Affairs

Procuring Entity Name & Code: Furniture, Water, Outsourcing, Supplies & Services

Project/ Programme Name & Code: Establishment of Vocational Training Centre and Hostel at Sonainuri, Kaligonj, Atrahazar and Mothbaria Upzilla.


Project Cost (In lakh Taka)

Total: 5249.70

GOB: 361.74

PA: -

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost in Tk (lakh)	Time code for Process	Not used of Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods																	
GD-2	Furniture for Office	Unit	152	RFQ/OTM	DG	GOB	36.87	-	-	Aug' 22	Aug' 22	Aug' 22	Sept' 22	Sept' 22	Sept' 22	Sept' 22	Oct' 22
GD-4	Supplies & LS	LS	-	RFQ/OTM/DPM	PD/DG	GOB	243.52	-	-	Aug' 22	Aug' 22	Aug' 22	Sept' 22	Sept' 22	Sept' 22	Sept' 22	June' 23
GD-5	Water Services	Unit	01	RFQ/OTM/DPM	PD/DG	GOB	30.46	-	-	Aug' 22	Aug' 22	Aug' 22	Sept' 22	Sept' 22	Sept' 22	Sept' 22	Oct' 22
Service																	
S-1	Outsourcing	Person	24	OTM	DG	GOB	50.89	-	-	-	-	-	June' 22	July' 22	July' 22	July' 22	June' 23


 (Md. Abul Kashem)

 Project Director
 Establishment of Vocational Training Centre
 and Hostel at Sonainuri, Kaligonj, Atrahazar
 and Mothbaria Upzilla


Government of the People's Republic of Bangladesh
Ministry of Women & children Affairs
JatiyoMohilaSangstha
Promotion of Women Entrepreneurs for Economic Empowerment at Grass root level Project
145 New Baily Road, Dhaka

Annual Procurement Plan For FY 2022-2023

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (lakh)	Time code for Process	Not used of Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS																	
GD-01	Furniture for Training Center	pcs	2043	OTM	HOPE	GOB	35.00	Planned dates of OTM		8 August	29 August	6 September	12 September	15 September	21 September		
								Planned days of OTM			21 days	7 days	6 days	3 days	6 days	43 days	120 days
								Actual dates of OTM									
GD-02	Equipment for Training Center	pcs	328	OTM	HOPE	GOB	10.00	Planned dates of OTM		8 August	29 August	6 September	12 September	15 September	21 September		
								Planned days of OTM			21 days	7 days	6 days	3 days	6 days	43 days	120 days
								Actual dates of OTM									
GD-03	Stationary Goods	L.S	1	RFQ	PD	GOB	2.00	Planned Dates of RFQ		9 October	13 October	17 October	19 October	20 October	23 October		
								Planned Days for RFQ			4 days	4 days	2 days	1 days	3 days	13 days	30 days
								Actual Dates for RFQ									

/

GD-04	Printing Materials	LS	LS	OTM/ RFQ	HOPE/PD	GOB	20.00	Planned Dates of OTM/RFQ	22 August	12 September	13 September	15 September	16 September	22 September	32 days	120 days
								Planned Days for OTM/RFQ		21 days	1 days	3 days	1 days	6 days		
								Actual Dates for OTM/RFQ								
GD-05	Vehicle	no	2 nos	RFQ	PD	GOB	10.00	Planned Dates of RFQ	9 October	13 October	17 October	19 October	20 October	23 October	13 days	30 days
								Planned Days for RFQ		4 days	4 days	2 days	1 days	3 days		
								Actual Dates for RFQ								
Services																
PSN-06	Software Development	LS	02	NCS	HOPE/PD	GOB	20.00	Planned Dates of NCS	22 August	12 September	13 September	15 September	16 September	22 September	32 days	120 days
								Planned Days for NCS		21 days	1 days	3 days	1 days	6 days		
								Actual Dates for NCS								


 (Md. Moniruzzaman)
 Deputy Secretary
 Project Director (Additional Charge)
 Promotion of Women Entrepreneurs for Economic
 Empowerment in Grassroots Level Project

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
পরিকল্পনা-১ শাখা
বাংলাদেশ সচিবালয়, ঢাকা।
www.mowca.gov.bd

নং- ৩২.০০.০০০০.০৬০.২০.০০১.২২ (অংশ -১) - ১৩৩

তারিখঃ ৩১/০৭/২০২২

বিষয়ঃ ২০২২-২০২৩ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচি (এডিপি)ভুক্ত প্রকল্পসমূহের বার্ষিক কর্ম-পরিকল্পনা (Annual Work Plan) ও ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে ২০২২-২০২৩ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচি (এডিপি)ভুক্ত প্রকল্পসমূহের বার্ষিক কর্ম-পরিকল্পনা (Annual Work Plan) ও ক্রয় পরিকল্পনা (Annual Procurement Plan) পরবর্তী প্রয়োজনীয় কার্যার্থে এতদসঙ্গে নির্দেশক্রমে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে।


৩১/৭/২০২২
(কিসমত জাহান ফেরদৌসি)
উপসচিব
ফোনঃ ৯৫৭৪১৯৯

বিতরণ (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। মহা-পরিচালক, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন সেক্টর -০৭, বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ, শেরে বাংলা নগর, ঢাকা।
- ২। উপসচিব (প্রশাসন-১), মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

সদয় অবগতির জন্য অনুলিপিঃ

- ১। সচিব মহোদয়ের একান্ত সচিব, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ২। প্রোগ্রামার, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (NIS এর কর্মপরিকল্পনা অনুযায়ী ৩১.০৭.২০২২ তারিখের মধ্যে প্রকল্পসমূহের ক্রয় পরিকল্পনা ওয়েবসাইট এ আপলোডের অনুরোধসহ)।
- ৩। অতিঃ সচিব (উন্নঃ, পরিঃ ও পরিসংখ্যান) মহোদয়ের ব্যক্তিগত কর্মকর্তা, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৪। যুগ্মসচিব (পরিঃ ও পরিসংখ্যান) মহোদয়ের ব্যক্তিগত কর্মকর্তা, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2022-2023

Budget: Development

Ministry/ Division

: Ministry of Women and Children Affairs

Agency

: Department of Women Affairs

Procuring Entity Name & Code

:


Project / Programme Name & Code

: Income Generating Activities (IGA) Training for Women at Upazila Level & Code-224026700

(In BDT Lac Taka)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
OTM-1	Exposure Visit (Foreign Training) on Food Processing Training. (Code-3211105)	Person	5-6	OTM	DG	GOB	34.93	Planned Date	-	03-09-22	25-09-22	28-09-22	02-10-22	03-10-22	-	-	03-11-22
								Planned Days	-	1	22	3	4	1	-	31	30
								Actual Dates	-								
OTM-2	Printing of Certificate for Successful Trainees Bangla and English Version 11 th to 19 th batch at upazila Level and 1 st to 6 th batch district and 1 st to 6 th batch at divisional Level. (Code: 3255104)	ITEM	2,10,000	OTM	DG	GOB	25.20	Planned Date	-	08-08-22	30-08-22	04-09-22	08-09-22	12-09-22			12-10-22
								Planned Days	-	1	23	5	4	4	-	37	30
								Actual Dates	-								
OTM-3	Through the tender or proposal evaluation committee selected Organization to Published Success story of the project (4-5 mass media on a week) (Code: 3211125)	ITEM	4-5 Mass Media	OTM	DG	GOB	150.00	Planned Date	-	03-09-22	25-09-22	28-09-22	02-10-22	03-10-22	-	-	03-11-22
								Planned Days	-	1	22	3	4	1	-	31	30
								Actual Dates	-								
RFQ-1	selection of Organization to create TVC to increase the awareness about the rights and opportunities of poor underprivileged women (Code: 3211125)	ITEM	1	RFQ	PD	GOB	4.95	Planned Date	-	2-10-22	10-10-22	10-10-22	13-10-22	19-10-22	-	-	19-11-22
								Planned Days	-	1	8	0	3	6	-	18	30
								Actual Dates	-								

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RFQ-2	Documentary Construction on the Crystal Show Piece, Decorated Candle Making, Shataranji and Handicraft Trade (Code: 3211125)	ITEM	1	RFQ	PD	GOB	4.70	Planned Date	-	2-10-22	10-10-22	10-10-22	13-10-22	19-10-22	-	-	19-11-22
								Planned Days	-	1	8	0	3	6	-	18	30
								Actual Dates	-								
RFQ-3	Documentary Construction on the Tailoring, Block Batic and Fashion Design Trade (Code: 3211125)	ITEM	1	RFQ	PD	GOB	4.90	Planned Date	-	2-10-22	10-10-22	10-10-22	13-10-22	19-10-22	-	-	19-11-22
								Planned Days	-	1	8	0	3	6	-	18	30
								Actual Dates	-								


 মোঃ তারিকুল আলম
 অতিরিক্ত সচিব
 ও
 প্রকল্প পরিচালক (আইটিএ প্রকল্প)
 মহিলা বিষয়ক অধিদপ্তর, ঢাকা।

ANNUAL PROCUREMENT PLAN (FISCAL YEAR 2022-2023)

Budget: Development (Capital)

Ministry/Division

: Ministry of Women and Children Affairs

Agency

: Jatiyo Mohila Sangstha

Procuring Entity Name & Code

: Tottho Apa: Empowering Women through ICT towards Digital Bangladesh (2nd Phase) (1st Revised), & Project Code: 224073400

Project/ Programme Name & Code

: Tottho Apa: Empowering Women through ICT towards Digital Bangladesh (2nd Phase) (1st Revised), & Project Code: 224073400

Pack age No	Description of Procurement Package GOODS	Un it	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Million TK.	Time code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signatur e of Contract	Total Time of Contract Signature	Time Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		24 Oct 2022	21 Nov 2022	28 Nov 2022	30 Nov 2022	30 Nov 2022	14 Dec 2022		
GID-1	Procurement of Medical Device	No	494	OTM (e-GP)	Hope	GOB	8.26	Planned Days Actual Dates		0	28	07	02	01	14	52	
GID-2	Procurement of Smart Phone	No	492	OTM (e-GP)	Hope	GOB	5.904	Planned Dates Planned Days Actual Dates		24 Oct 2022	21 Nov 2022	28 Nov 2022	30 Nov 2022	30 Nov 2022	14 Dec 2022	52	
GID-3	Procurement of Computer equipment of Now 02 IC's	No	33	RFQ	Hope	GOB	0.83	Planned Dates Planned Days Actual Dates		07 Oct 2022	14 Oct 2022	14 Oct 2022	20 Oct 2022	21 Oct 2022	26 Oct 2022		
										0	08	01	06	01	05	21	
Total Value of Goods Procurements							14.9904										


(Keya Khan)

Project Director (Additional Secretary)

Phone: 48311521

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2022-2023

Ministry /Division	Ministry of Women and Children Affairs
Agency	Department of Women Affairs
Procuring Entity Name & Code	UNWOMEN/ Department of Women Affairs Code: 223035200
Project/ Programme Name	National Resilience Programme- Department of Women Affairs Part.

Budget: Development

SERVICES:

Packag e No.	Description of Procuremen t Package Services	Unit	Qua ntit y	Procure ment Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk.	Time Code for Proces s	Not used in Goods	Invite advertisem ent/Tender	Tender Opening	Tende r Evalu ation	Approval to Award	Notif icati on of Awar d	Signing of Contract	Total time to contract signatur e	Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

As per RTAPP, we do not have any plan for procurement of goods and services for FY 2022-23, hence we are submitting nil report.


 22/04/2022
 (Monoara Eshrat)
 Director (Joint Secretary)
 &
 Project Director

Annual Procurement Plan (As per RADD)
Financial year 2022-23

অংশ: ৪

Ministry/Division : Ministry of Women and Children Affairs
Agency : Ministry of Women and Children Affairs
Procuring Entity Name & Code : Project Implementation Unit
Project/programme Name & Code : Multi-Sectoral Programme on Violence Against Women (4th Phase) (2nd revision) Code: 224026200

Budget : Development

Package No	Description of procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million	Time Code for process	Advertis e EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Negotiatio n	Approval	Signing o contract	Total time to contract signature	IT com co
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD2	Consultancy on Clinical and Counseling Psychology Ukhya	mm	72	SSS	Project Director	GoB	3.09	planned date		27/4/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/6
								planned date		0	4	0	0	1	0	0	4	60 d
								Actual date										
SD3	Consultancy on Psychosocial Counseling for Ukhya	mm	144	SSS	Project Director	GoB	3.93	planned date		27/4/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/6
								planned date		0	4	0	0	1	0	0	4	60 d
								Actual date										
SD5	Consultancy on Programme support	mm	9	SSS	Project Director	GoB	0.39	planned date		27/4/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	
								planned date		0	4	0	0	1	0	0	4	
								Actual date										
SD6	Consultancy on upgrading IT System PU and IT Support	mm	18	SSS	Project Director	GoB	0.85	planned date		5/4/23	9/4/23	9/4/23	9/4/23	9/4/23	11/4/23	11/4/23	30/6	150
								planned date		0	5	0	0	0	2	0	7	
								Actual date										
SD7	Ukhya	mm	9	SSS	Project Director	GoB	2.25	planned date		27/4/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/6	

১৫/১১/২০২৩

১৫/১১

১৫/১১/২০২৩

স্বাক্ষরিত কর্তৃক
নাম:
পদ:
তারিখ:
স্থান:
স্বাক্ষরিত কর্তৃক
নাম:
পদ:
তারিখ:
স্থান:

নাম:
পদ:
তারিখ:
স্থান:
স্বাক্ষরিত কর্তৃক
নাম:
পদ:
তারিখ:
স্থান:

নাম:
পদ:
তারিখ:
স্থান:
স্বাক্ষরিত কর্তৃক
নাম:
পদ:
তারিখ:
স্থান:

Description of procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contract signature	Time for completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Consultancy on Programme Support Specialist							planned days		0	4	0	0	1	0	0	4	60 days
							Actual date										
Consultancy on Financial Support Specialist	mm	9	SSS	Project Director	GoB	2.25	planned date		27/4/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23		30/6/23
							planned days		0	8	0	0	1	0	1	10	150 days
							Actual date										
Consultancy on Institutional Support Specialist	mm	9	SSS	Project Director	GoB	2.25	planned date	0	27/4/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23	30/04/23		30/6/23
							planned days		0	4	0	0	1	0	0	4	60 days
							Actual date										
Total procurement of services	mm	270				15.01											

The indicative dates are tentative.

Stationery, cleaning materials and Medical consumable item on urgent basis will be procured locally by the branch offices directly as per GoB rules and regulation.
Reagent for DNA test will be procured as per Single source method.



 Md. Masudul Alam

 22/8/2020

 ২৬/৫/২০২০

 নাহিদ মজুমদার আফরোজ

 যুগ্ম সচিব

 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

 এবং প্রকল্প পরিচালক

 নারী নির্যাতন প্রতিরোধকল্প

 মাল্টিসেক্টরাল হোয়াইচ

 বিসম্মত জাহান ফেরদৌসি

 উপসচিব

 মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

 নারী নির্যাতন প্রতিরোধকল্প

 মাল্টিসেক্টরাল হোয়াইচ

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2021-2022
(Goods)

Ministry/Division: Ministry of Women and Children Affairs

Agency: Department of Women Affairs

Procuring Entity Name & Code:

Project / Programme Name & Code: Establishment of 20 Child Daycare Center Project & 224026600.

Budget: Development

(In BDT Lac Taka)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Cleaning and washing item (Toiletries)	Lump sum	-	DPM	PD	GOB	1.00	Planned Date Planned Days Actual Dates	- - -	26.7.22 	29.7.22 	4.8.22 	5.8.22 	5.8.22 	- - -	- - -	13.8.22
GD-2	Stamps and Seals (Other Stationeries)	Lump sum	-	DPM	PD	GOB	2.50	Planned Date Planned Days Actual Dates	- - -	26.7.22 	29.7.22 	4.8.22 	5.8.22 	5.8.22 	- - -	- - -	13.8.22
GD-3	Bed sheet, Blanket with cover, Pillow & Pillow cover	Item	-	DPM	PD	GOB	2.00	Planned Date Planned Days Actual Dates	- - -	2.01.22 	03.1.22 	03.2.22 	06.12.22 	06.2.22 	- - -	- - -	23.2.22
GD-4	Sports Materials (Play materials)	Lump sum	20 center	DPM	PD	GOB	1.00	Actual Dates Planned Date Planned Days	- - -	 2.01.22 	 03.1.22 	 03.2.22 	 06.12.22 	 06.2.22 	- - -	- - -	23.2.22
GD-5	Books and periodicals (Educational Items)	Lump sum	20 center	DPM	PD	GOB	1.00	Planned Date Planned Days Actual Dates	2.01.22 	03.1.22 	03.2.22 	06.12.22 	06.2.22 	- 	- 	23.2.22	

স্বাক্ষরিত হয়েছে
আবদুল হক
২০২১ সালের ২০ জানুয়ারি
২০২১ সালের ২০ জানুয়ারি

স্বাক্ষরিত হয়েছে
আবদুল হক
২০২১ সালের ২০ জানুয়ারি
২০২১ সালের ২০ জানুয়ারি

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2021-2022
(Goods)

Ministry/ Division: Ministry of Women and Children Affairs
Agency: Department of Women Affairs
Procuring Entity Name & Code:
Project / Programme Name & Code: Establishment of 20 Child Daycare Center Project & 224026600.

Budget: Development

(in BDT Lac Taka)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Consumable Goods	Lump sum	20 center	RFQ	PD	GOB	5.00	Planned Date Planned Days	-	08.08.22	-	23.08.22	-	30.08.22	05.09.22	11.09.22	-
GD-2	Bed Sheets, Pillow & Side Pillow Cover	Lump sum	20 Center	RFQ	PD	GOB	10.00	Planned Date Planned Days Actual Dates	-	16.8.22	24.8.22	24.8.22	25.8.22	25.8.22	-	-	13.9.22
GD-3	Carpet & other Toiletries	Lump sum	20 Center	RFQ	PD	GOB	5.00	Planned Date Planned Days Actual Dates	-	16.8.22	24.8.22	24.8.22	25.8.22	25.8.22	-	-	13.9.22
GD-4	Children & 4 th class Employee Uniforms	Lump sum	20 center	RFQ	PD	GOB	10.00	Planned Date Planned Days Actual Dates	-	16.8.22	24.8.22	24.8.22	25.8.22	25.8.22	-	-	13.9.22

Total RFQ = 30.00 lac

স্বাক্ষর
জাতি-সংগঠন সচিব
জাতীয় সচিব
২০টি শিশু দায়িত্ব কেন্দ্র প্রকল্প
মহিলা বিষয়ক সচিবালয়, ঢাকা।

২১/০৭/২০২২
সচিব, মহিলা বিষয়ক
জাতীয় সচিবালয়
২০টি শিশু দায়িত্ব কেন্দ্র প্রকল্প
মহিলা বিষয়ক সচিবালয়, ঢাকা।

২১.০৭.২০২২
Shahbaram Mustaf
Project Director (Loan Sector)
Establishment of 20 Child Daycare Center Project
Department of Women Affairs
Ministry of Women and Children Affairs

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2021-2022
(Service)

Ministry/ Division: Ministry of Women and Children Affairs

Agency: Department of Women Affairs

Procuring Entity Name & Code:

Project / Programme Name & Code: Establishment of 20 Child Daycare Center Project & 224026600.

Budget: Development

(In BDT Lac Tak)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. Cost in TL.	Time Code for Process	Advertise (EOI)	Issue (RFP)	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-1	Web portal & Integrated day care center information management software	ITEM	1	OCBS	PD	GOB	25.00	Planned Date	-	04.10.22	-	21.10.22	-	28.10.22	04.11.22	11.11.22	-	29.11.22
								Planned Date	-		-		-				-	
								Planned Days	-		-		-				-	
								Actual Dates	-		-		-				-	

Total : 25.00 Lac

স্বাক্ষর
প্রকল্প পরিচালক
২০টি শিশু দিয়ার কেন্দ্র
আইসিটি বিভাগে অন্তর্ভুক্ত, ঢাকা।

২০১০৭১২০২.
২০টি শিশু দিয়ার কেন্দ্র
আইসিটি বিভাগে অন্তর্ভুক্ত, ঢাকা।

Shabnam Mustard
Project Director (Joint Secretary)
Establishment of 20 Child Daycare Center Project
Department of Women Affairs
Ministry of Women and Children Affairs

২১.০৭-২০২২

(Goods)

Ministry/ Division: Ministry of Women and Children Affairs
Agency: Department of Women Affairs
Procuring Entity Name & Code:
Project / Programme Name & Code: Establishment of 20 Child Daycare Center Project & 224026600.

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in TL	Time Code for Process	Not Used in Goods	Invited Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Necessary Furniture & Bed sheet, Blanket with cover, Pillow & Pillow cover	Lump sum	20 Center	OTM	PD	GOB	23.00	Planned Date Planned Days Actual Dates	- - -	18.4.22	18.4.22	18.5.22	18.5.22	19.5.22	- - -	- - -	12.6.22
GD-2	Sports Materials (Play materials)	Lump sum	20 Center	OTM	PD	GOB	23.00	Planned Date Planned Days Actual Dates	- - -	21.12.21	20.01.22	20.01.22	23.01.22	23.01.22	- - -	- - -	17.02.22
GD-3	Books and periodicals (Educational Items)	Lump sum	20 Center	OTM	PD	GOB	19.00	Planned Date Planned Days Actual Dates	- - -	16.02.22	13.03.22	13.03.22	14.03.22	14.03.22	- - -	- - -	04.04.22
GD-4	Children & 4 th class Employee Uniforms	Lump sum	20 Center	OTM	PD	GOB	17.00	Planned Date Planned Days Actual Dates	- - -	05.01.22	06.02.22	06.02.22	08.02.22	09.02.22	- - -	- - -	28.02.22

Original

Adkins.

22

च्याटर्जीना ममलाख
 च्यामाय च्यामाय
 २०११ च्यामाय (२०११) च्यामाय
 च्यामाय च्यामाय च्यामाय, च्यामाय ।

डा. प्रकाश
२६/०१/२०२२
डायना नाथानी आर्यभट्टन
राष्ट्रीय अर्थशास्त्रक
२४७८ नगर निगम रोड, शापत कालेज,
सोनीगाँव विहार, कांठारहद, ठाका।
5

21-27-2022
Shabnam Mushtaq
Project Director (Light Sectors)
Taskmaster of 28 Core Districts Cluster Project
Department of Women Affairs
Ministry of Women and Children Affairs

ANNUAL PROCUREMENT PLAN (ACCORDING TO ADP 2021-2022)

Budget: Development

Ministry/Division: Ministry of Women and Children Affairs
Agency: Bangladesh Shishu Academy
Procuring Entity Name & Code: Early Learning for Child Development Project (3rd Phase), 223034300
Project/Programme Name & Code: Early Learning for Child Development Project (3rd Phase), 223034300

A. GOODS:

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million TL	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	GO-ODS	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Motor vehicle (Microbus)	No.	1	OTM (NCT)	HOPE	GOB	5.00	Planned Dates	-	September 2022	September 2022	September 2022	October 2022	October 2022	October 2022	60 days	December 2022
								Planned Dates	-	10	14	06	10	10	10	60 Days	90 Days
								Actual Dates									
GD2	Motor vehicle (Motorcycle)	No.	20	OTM (NCT)	PD	GOB	3.00	Planned Dates	-	September 2022	September 2022	September 2022	October 2022	October 2022	October 2022	60 days	December 2022
								Planned Dates	-	10	14	06	10	10	10	60 Days	90 Days
								Actual Dates									
GD3	Computer and Accessories	No.	45	OTM (NCT)	PD	GOB	5.75	Planned Dates	-	September 2022	September 2022	September 2022	October 2022	October 2022	October 2022	60 days	December 2022
								Planned Dates	-	10	14	06	10	10	10	60 Days	90 Days
								Actual Dates									
GD4	Office Equipment	LS	1	OTM (NCT)	PD	GOB	3.52	Planned Dates	-	September 2022	September 2022	September 2022	October 2022	October 2022	October 2022	60 days	December 2022
								Planned Dates	-	10	14	06	10	10	10	60 Days	90 Days
								Actual Dates									
GD6	Furniture and Fixtures	LS	1	OTM (NCT)	PD	GOB	5.73	Planned Dates	-	September 2022	September 2022	September 2022	October 2022	October 2022	October 2022	60 days	December 2022
								Planned Dates	-	10	14	06	10	10	10	60 Days	90 Days
								Actual Dates									
	Total Value of Goods Procurement	-	-	-	-	-	23.00	-	-	-	-	-	-	-	-	-	-

B. SERVICE:

Package No	Description Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not Used in Service	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2 SERVICE	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Establishment, operation, and maintenance of child care center and safe facility- Nilphamari, Shitgaon]	No.	1	CSOS	HOPE	GOB	236.41	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	1:0 days	December 2024
								Planned Dates	-	20	28	37	15	10	10	1:0 Days	815 Days
								Actual Dates									
SD2	Establishment, operation, and maintenance of child care center and safe facility- Mymensingh, Sherpur	No.	1	CSOS	HOPE	GOB	264.06	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	1:0 days	December 2024
								Planned Dates	-	20	28	37	15	10	10	1:0 Days	815 Days
								Actual Dates									
SD3	Establishment, operation, and maintenance of child care center and safe facility- Netrokona, Sitamangul]	No.	1	CSOS	HOPE	GOB	276.56	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	1:0 days	December 2024
								Planned Dates	-	20	28	37	15	10	10	1:0 Days	815 Days
								Actual Dates									
SD4	Establishment, operation, and maintenance of child care center and safe facility- Brahmanbaria, Habiganj]	No.	1	CSOS	HOPE	GOB	347.03	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	1:0 days	December 2024
								Planned Dates	-	20	28	37	15	10	10	1:0 Days	815 Days
								Actual Dates									
SD5	Establishment, operation, and maintenance of child care center and safe facility- Narail, Chandpur	No.	1	CSOS	HOPE	GOB	251.64	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	1:0 days	December 2024
								Planned Dates	-	20	28	37	15	10	10	1:0 Days	815 Days
								Actual Dates									

Package No	Description Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not Used in Service	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	SERVICE	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD6	Establishment, operation, and maintenance of child care center and Swim safe facilities- Ekhola, Lakampur	No.	1	CSOS	HOPE	GOB	248.91	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Dates	-	20	28	37	15	10	10	120 Days	815 Days
								Actual Dates									
SD7	Establishment, operation, and maintenance of child care center and Swim safe facilities- Borguna, Potukhali	No.	1	CSOS	HOPE	GOB	145.29	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Dates	-	20	28	37	15	10	10	120 Days	815 Days
								Actual Dates									
SD8	Establishment, operation, and maintenance of child care center and Swim safe facilities- Bagerhat, Sakhtia	No.	1	CSOS	HOPE	GOB	248.91	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Dates	-	20	28	37	15	10	10	120 Days	815 Days
								Actual Dates									
SD9	Consultancy for NGO/CBO Procurement	Man-Month	6	RFP	HOPE	GOB	2.5	Planned Dates	-	September 2022	September 2022	September 2022	October 2022	October 2022	October 2022	60 days	December 2022
								Planned Dates	-	10	14	06	10	10	10	60 Days	90 Days
								Actual Dates									

*CSOS: Community Service Organization Selection
 ** A Procurement Specialist will be hired under consultancy for NGO/CBO procurement component following existing government rules & regulations.

3


 Md. Shariful Islam
 Director General (Additional Secretary)
 Bangladesh Shishu Academy
 &
 Project Director (Additional Charge)
 Integrated Community Based Center for Child Care, Protection and
 Swim-Safe Facilities Project
 Phone-02-2233890/31
 Email: dgbsa22@gmail.com



**Bangladesh – UNICEF Programme of Cooperation 2022 – 2026
2022-2023 Rolling Work Plan**

National Priority:	a. Health and Well Being (SDG-3), c. Agriculture and Food Security (SDG-2)
UNSDCF Outcome(s)	Outcome 2: By 2026, more people, in particular the most vulnerable and marginalized, have improved access to and utilization of quality, inclusive, gender- and shock-responsive, universal, and resilient social protection, social safety-net and social services.
Programme component(s)	Nutrition
Programme Outcome(s)	Outcome 2 (Nutrition): By 2026, children under 5 years of age, adolescents and women of reproductive age access and utilize quality nutrition services in an equitable manner and adopt appropriate nutritional behaviour and care practices.
Responsible Government Agency	Directorate General of Health (DGHS), Health Service Division, MoH&FW; Directorate General of Family Planning (DGFP), Health Education and Family Planning Division, MoH&FW; Local Government Division, MoLGRD&C; Ministry of Agriculture (MoA); Ministry of Education (MoED); Ministry of Women and Children Affairs (MoWCA); Ministry of Industries (MoInd); Ministry of Labour and Employment (MoLE); National Nutrition Services, DGHS, MoH&FW; Institute of Public Health Nutrition, DGHS, MoH&FW; Institute of Child and Mother Health (ICMH), MoH&FW; National Institute of Preventive and Social Medicine (NIPSOM), MoH&FW; Directorate General of Bangladesh National Nutrition Council (BNNC).
Work plan duration	2022-2023

Budget

Total planned amount 2022:	USD 14,727,000
Of which funded:	USD 9,322,000
To be mobilised/unfunded:	USD 5,405,000
Total planned amount 2023:	USD 13,033,222
Of which funded:	USD 6,682,222
To be mobilised/unfunded:	USD 6,351,000




Roles and responsibilities	Reference/Link is provided to the UNSDCF Legal Annex, which establishes the legal basis for the implementation of the UNSDCF by the UNCT, including UNICEF.
Planning Assumptions	A focus on quality and equity, prioritised in the 8th Five Year Plan, will need to be maintained by the Government overall, and will be essential to meet the results outlined for under-5 children, maternal and adolescents including through the Nutrition Programme. A number of assumptions underlie the planned nutrition interventions, particularly the assumption that the Health, Population and Nutrition Sector Development Plan (HPNSDP) will be fully funded and implemented. The coordination mechanism through NPAN2 also needs to be fully implemented, and resources for the roll out of the NPAN2 should also be available. In planning for the implementation of RWP, UNICEF Bangladesh assumes that key partners NNS, IPHN and the Local Government Division (LGD) will remain committed to mainstreaming nutrition, and there is adequate, effective, efficient, and equitable public financing for nutrition.




229



In addition, other relevant Ministries; including MoA, MoED, MoInd, MoLE, leadership to nutrition need to be strengthened. Moreover, it is assumed that donor commitments for nutrition remain high. At the same time, the Government's main plan of action on nutrition, NPAN2, continues to be fully implemented, with continued multi-sectoral resource allocation for nutrition and strong partnerships to strengthen complementary services and activities across sectors.



In addition, a favourable political environment are expected to ensure that fiscal commitments are met, given the necessary changes in the funding of social sectors and a shift toward greater Government contributions with Bangladesh's achievement of lower-middle-income status. Because Bangladesh is one of the world's most disaster-prone countries, with nearly all of its area and nearly all its people at risk of multiple hazards, children, adolescents and women will have particular need for strengthened resilience. Malnutrition and infectious disease as a result of disaster threaten the lives and well-being of young children. Thus, systems that ensure preparedness to mitigate the impact of disasters, along with appropriate responses during disasters and emergencies, should be in place. COVID 19 pandemic will not increase malnutrition and food insecurity.

Agreed by:

Ministry of Health & Family Welfare	United Nations Children's Fund
 Signature	 Signature
 Date	 Date
Health Services Division, Ministry of Health and Family Welfare	Veera Mendonca OIC, Representative, UNICEF Bangladesh

Ministry of Women and Children Affairs	Ministry of Local Government, Rural Development & Co-operatives
 Signature	 Signature
 Date	 Date
Dr. Mohiuddin Hossain Howlader Secretary, Ministry of Women and Children Affairs Ministry of Women & Children Affairs Bangladesh Secretariat, Dhaka.	Local Government Division, Ministry of Local Government, Rural Development & Co-operatives

Ministry of Education	Ministry of Agriculture
 Signature	 Signature
 Date	 Date
Director General, Directorate of Secondary Higher Education, Ministry of Education	Director General, Department of Agricultural Extension, Ministry of Agriculture

Ministry of Industries	Ministry of Labour & Employment
 Signature	 Signature
 Date	 Date
Ministry of Industries	Ministry of Labour and Employment

[illegible]

Statement	unicef	Geo location	Implementing partner	Year 2022								Year 2023																	Overall	
				Planned \$				Funded \$				Gap \$	Planned \$				Funded \$				Gap \$	Total funded \$ 2022-2023	Total gap \$ 2022-2023							
				RR	ORR	ORE	Total \$	RR	ORR	ORE	Total \$		RR	ORR	ORE	Total \$	RR	ORR	ORE	Total \$										
																								Q1	Q2	Q3	Q4	Q1	Q2	Q3
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	RR	ORR	ORE	Total \$	RR	ORR	ORE	Total \$	RR	ORR	ORE	Total \$	Gap \$						
				1	2	3	4	1	2	3	4																			



**Bangladesh – UNICEF Programme of Cooperation 2022 – 2026
2022-2023 Rolling Work Plan**

National Priority: g. Gender and Social Inequality (SDG-5 & SDG-9)

UNSDCF Outcome(s) Outcome 2: By 2026, more people, in particular the most vulnerable and marginalized, have improved access to and utilization of quality, inclusive, gender- and shock-responsive, universal, and resilient social protection, social safety-net and social services.

Programme component(s) Child protection

Programme Outcome(s) Outcome 4 (Child protection): By 2026, all children, including adolescents, are better protected from all forms of violence, abuse, exploitation and neglect and harmful traditional practices

Responsible Government Agency MoWCA, MoSW, MoHA, MoLJPA, SCSCCR, MoYS, MoLE, ORG, PHQ

Work plan duration 2022-2023

Budget
Total planned amount 2022: USD 11,313,733
Of which funded: USD 4,743,066
To be mobilised/unfunded: USD 6,570,667
Total planned amount 2023: USD 11,321,650
Of which funded: USD 4,745,429
To be mobilised/unfunded: USD 6,576,221

Roles and responsibilities Reference/Link is provided to the UNSDCF Legal Annex, which establishes the legal basis for the implementation of the UNSDCF by the UNCT, including UNICEF.

Planning Assumptions Outlines elements that inform budget allocation and costing of outputs, strategies and activities [e.g.: difficulties in accessing a particular region, heavy use of technical assistance on a strategic issue, where capacities are limited, partnerships]

Agreed by:

Ministry of Home Affairs

Ministry of Local Government

Ministry of Social Welfare

Signature Date
Mostafa Kamal Uddin
Senior Secretary, Public Security Division
Ministry of Law, Justice and Parliamentary Affairs

Signature Date
Helal Uddin Ahmed
Senior Secretary
Ministry of Women and Children Affairs

Signature Date
Mahfuza Akhtar
Secretary
Ministry of Labour and Employment

Signature Date
Md. Golam Sarwar
Secretary, Law and Justice Division
Ministry of Youth and Sports

Signature Date
Dr. Mohiuddin Ahmed
Additional Secretary
Ministry of Women and Children Affairs
Dr. Md. Chowdhury Hossain Howlader
Secretary
United Nations Children's Fund

Signature Date
Md. Ehsan-E-Elahi
Secretary

Signature Date
Md. Musaraf Husain Molla
Additional Secretary (Sports-1)

Signature Date
Veera Mendonca
OIC, Representative, UNICEF Bangladesh

[illegible]

Level	Statement	Geo location	Implementing partner	2023								Year 2022				Year 2023				Overall											
				Planned \$				2023				Planned \$				Funded \$				Planned \$				Funded \$				Total funded \$		Total gap \$	
				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	RR	ORR	ORE	Total \$	RR	ORR	ORE	Total \$	RR	ORR	ORE	Total \$	RR	ORR	ORE	Total \$	Total funded \$ 2022-2023	Total gap \$ 2022-2023		
4.3.4	Establishment of a community based mechanisms for the identification and referral of cases of VACW including CWD, GBV and HP, HIV infected / affected children / adolescent, Including development of referral pathways and mapping of multiple platforms including educational institutions	Chittagong		X	X	X	X	X	X	X																					
		Khulna		X	X	X	X	X	X	X	X																				
		Mymensingh		X	X	X	X	X	X	X	X																				
		Sylhet		X	X	X	X	X	X	X	X																				
		Co's Bazar	+UNHCR	X	X	X	X	X	X	X	X																				
		Dhaka/National	MDRW, MWCA, MOLE	X	X	X	X	X	X	X	X	111,000	496,280		889,390	111,000		111,000		111,000	496,280		968,280	111,000		111,000		822,000			
		Dhaka/Urban		X	X	X	X	X	X	X	X																				
		Rangpur		X	X	X	X	X	X	X	X																				
		Rajshahi		X	X	X	X	X	X	X	X																				
		Barihal		X	X	X	X	X	X	X	X																				
		Chittagong		X	X	X	X	X	X	X	X																				
		Khulna		X	X	X	X	X	X	X	X																				
		Mymensingh		X	X	X	X	X	X	X	X																				
		Sylhet		X	X	X	X	X	X	X	X																				
		Co's Bazar		X	X	X	X	X	X	X	X																				
		4.3.5	Development of preventive strategies to eliminate HPs through several interventions including sport for development for the empowerment of children including adolescents (in schools or out of school), parents and community members including teachers as drivers for positive social change including climates change in social justice issues.	Dhaka/National	MWCA, MOYL, MDRW, MOLE	X	X	X	X	X	X	X	-	3,700,000	-	3,700,000	-	2,700,000	-	2,700,000				3,700,000		3,700,000	-	2,700,000		2,700,000	
Dhaka/Urban				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
Rangpur				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
Rajshahi				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
Barihal				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
Chittagong				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
Khulna				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
Mymensingh				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
Sylhet				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
Co's Bazar				X	X	X	X	X	X	X	-	20,000	-	20,000	-	-	-	-	20,000				20,000		20,000	-	-	-	-	-	-
4.3.6	Strengthening Community based Child Protection systems in locations affected by climate change and humanitarian emergencies.			Dhaka/National	MWCA, NGO, CSO, MDRW	X	X	X	X	X	X	X	544,400	333,000	877,400			100,000	100,000		544,400	333,000	877,400			100,000	100,000				200,000
		Dhaka/Urban		X	X	X	X	X	X	X																					
		Rangpur		X	X	X	X	X	X	X																					
		Rajshahi		X	X	X	X	X	X	X																					
		Barihal		X	X	X	X	X	X	X																					
		Chittagong		X	X	X	X	X	X	X																					
		Khulna		X	X	X	X	X	X	X																					
		Mymensingh		X	X	X	X	X	X	X																					
		Sylhet		X	X	X	X	X	X	X																					
		Co's Bazar		X	X	X	X	X	X	X																					



Bangladesh – UNICEF Programme of Cooperation 2022 – 2026
Rolling Work Plan 2022-2023, Communication for Development Programme

National Priority:	B. SECTORAL DEVELOPMENT GOALS AND INDICATORS
UNSDCF Outcome(s)	Outcome 2: By 2026, more people, in particular the most vulnerable and marginalized, have improved access to and utilization of quality, inclusive, gender- and shock-responsive, universal, and resilient social protection, social safety-net and social services.
	Outcome 5: By 2026, more women, girls and sexual minorities benefit from an environment in which they are empowered to exercise their rights, agency and decision-making power over all aspects of their lives towards a life are free from all forms of discrimination,
Programme component(s)	Programme effectiveness
Programme Outcome(s)	Outcome 7 (Programme effectiveness): The country programme is efficiently designed, coordinated, managed and supported to meet quality programming standards in achieving results for children
Responsible Government Agency	Ministry of Information and Broadcasting (MoIB) Ministry of Women and Children Affairs (MoWCA) Islamic Foundation, Ministry of Religious Affairs (MoRA) University Grants Commission of Bangladesh (UGC) Directorate General of Health (DGHS), Health Service Division, MoH&FW Directorate General of Family Planning (DGFP), Health Education and Family Planning Division, MoH&FW National Nutrition Services (NNS), Institute of Public Health Nutrition (IPHN)- MoH&FW Ministry of Social Welfare (MoSW) Directorate of Secondary and Higher Education (DSHE)- Ministry of Education (MoE) Directorate of Primary Education (DPE)- Ministry of Primary and Mass Education (MoPME) Local Government Division, Ministry of Local Government and Rural Development and Cooperation (MoLGRD&C) National Institute of Local Government, MoLGRD&C Bangladesh Public Administration Training Center (BPATC) City Corporations, MoLGRD&C Ministry of Information and Communication Technology (ICT) Community Radio Stations, bdnews24 Foundation, Bangladesh Debate Federation CSO Partners
Work plan duration	2022-2023

Budget

Total planned amount 2022:	USD 4,323,936
Of which funded:	USD 2,426,767
To be mobilised/unfunded:	USD 1,897,169
Total planned amount 2023:	USD 2,878,000
Of which funded:	USD 813,000
To be mobilised/unfunded:	USD 2,065,000

Roles and responsibilities	Reference/Link is provided to the UNSDCF Legal Annex, which establishes the legal basis for the implementation of the UNSDCF by the UNCT, including UNICEF.
----------------------------	---

Planning Assumptions	C4D is positioned in the Bangladesh Country Programme (CP) 2022-2026 as a key cross-cutting component and as a change strategy. C4D will be implemented and coordinated in support of, and across the UNICEF programme sectors to achieve behavior and social change results of the education, protection, health, nutrition, WASH, and social protection programme. The actualization of this RWP is based on the premise that COVID-19 situation allows for interpersonal communication and community engagement activities to take place; UNICEF programme section funding is available and resources the C4D RWP implementation; Social and Behaviour Change standards developed are approved and adopted/applied by relevant government departments; dissemination of behaviour and social change communication products and materials developed with UNICEF support through multimedia is facilitated by relevant departments for maximum reach; UNICEF implementing partners, and the commitment and leadership of key government counterpart departments to implementing planned activities is sustained. It is noted that considering the cross sectoral nature of the C4D focus of the UNICEF CP 2022-2026, The C4D Rolling Work Plan activities are interlinked with the Health Nutrition, WASH, Education, Child Protection RWPs signed with relevant government sectors that C4D would collaborate with in implementing this RWP. In essence this C4D RWP references the corresponding programme sector Social and Behavioural Change Communication activities and budgets.
----------------------	--

Agreed by:

Ministry of Information and Broadcasting	United Nations Children's Fund
--	--------------------------------

Signature _____ Date _____

Name: _____

Designation: _____

Signature _____ Date _____

Name: _____

Designation: Sheldon Yett
Representative
UNICEF Bangladesh

Ministry of Women and Children Affairs

Signature _____ Date _____

Dr. Mohiuddin Ahmed
Additional Secretary
Ministry of Women & Children Affairs
Bangladesh Secretariat, Dhaka.

Name: _____

Designation: _____

Islamic Foundation

Signature _____ Date _____

Name: _____

Designation: _____

University Grants Commission of Bangladesh

Signature _____ Date _____

Name: _____

Designation: _____

[illegible]

	Cooperation with government for incorporating select behavioural data into existing monitoring and information system (Education activity 2.16.2, Activity 3.7.1)	Sylhet	Dhaka/National	Relevant partners/Ministries	X	X	X	X	X	X		10,000	10,000	5,000	5,000	5,000	10,000	5,000	15,000	5,000			10,000	5,000	15,000	10,000		
		Dhaka/Urban																										
		Rangpur																										
		Barisal																										
		Chittagong																										
		Khulna																										
		Mymensingh																										
		Sylhet																										
Activity 7.8.1.6.	Establish digital repository/database of SBCC/C4D research	Dhaka/National	UGC-Universities/CSO partners		X	X	X	X				35,000	35,000	-	-	35,000	100,000	-	100,000	-	-	-	100,000	-	135,000			
		Dhaka/Urban																										
		Rangpur																										
		Barisal																										
		Chittagong																										
		Khulna																										
		Mymensingh																										
		Sylhet																										
		Cox's Bazar																										
Activity 7.8.1.7.	Conduct mapping of existing and potential platform/networks for community engagement and adolescent participation at national and sub-national level (Health Activity 1.3.5, climate change, CP-4.3.4)	Dhaka/National	Research agencies in collaboration with relevant partners/Ministries	X	X	X	X					40,000	40,000	-	40,000	40,000	-	-	-	-	-	-	-	-	40,000	-		
		Dhaka/Urban																										
		Rangpur																										
		Barisal																										
		Chittagong																										
		Khulna																										
		Mymensingh																										
		Sylhet																										
		Cox's Bazar																										
Activity 7.8.1.8	Generate evidence for COVID related issues to inform RCCE interventions (Rapid assessment, cross sectional studies), establish feedback mechanism.	Dhaka/National	RCCE Pillar members, IF, DGHs, MOIB	X	X	X	X					100,000	50,000	150,000	-	100,000	50,000	150,000	-	-	-	-	-	-	150,000	-		
		Dhaka/Urban	Bangladesh Betar, DMCI, Community Radio and CSO partners	X	X	X	X					5,000	-	-	5,000	-	5,000	-	5,000	-	-	-	-	-	5,000	-		
		Rangpur		X	X	X	X					5,000	-	-	5,000	-	5,000	-	5,000	-	-	-	-	-	5,000	-		
		Barisal		X	X	X	X					5,000	-	-	5,000	-	5,000	-	5,000	-	-	-	-	-	5,000	-		
		Chittagong		X	X	X	X					5,000	-	-	5,000	-	5,000	-	5,000	-	-	-	-	-	5,000	-		
		Khulna		X	X	X	X					5,000	-	-	5,000	-	5,000	-	5,000	-	-	-	-	-	5,000	-		
		Mymensingh		X	X	X	X					5,000	-	-	5,000	-	5,000	-	5,000	-	-	-	-	-	5,000	-		
		Sylhet		X	X	X	X					5,000	-	-	5,000	-	5,000	-	5,000	-	-	-	-	-	5,000	-		
		Cox's Bazar		X	X	X	X					5,000	-	-	5,000	-	5,000	-	5,000	-	-	-	-	-	5,000	-		
												661,000	686,000	-	-	-	521,000	66,000	375,000	-	440,000	66,000	-	65,000	375,000	896,000		
Strategic Area	7.8.2 SBCC capacity development of UNICEF programme sector implementing partners																											
Activity 7.8.2.1.	Conduct comprehensive SBCC capacity gap assessment for UNICEF programme sector partners (health, nutrition, education, WASH, Child Protection) and develop 'Comprehensive Capacity Development Strategy' and tools (includes Health activity 1.3.2 and 1.3.3, Education Activity 3.7.1)	Dhaka/National	Research agencies, DGHs, DGFP, MoWCA, DPE, DSHE, IF, UNICEF, CSO partners, NILG, BPATC	X	X	X	X	X				350,000	350,000	-	-	-	350,000	120,000	-	120,000	-	-	-	120,000	-	470,000		
		Dhaka/Urban																										
		Rangpur		X	X	X						3,000	-	3,000	-	3,000	-	5,000	-	5,000	-	-	-	5,000	-	8,000		
		Barisal		X	X	X						3,000	-	3,000	-	3,000	-	5,000	-	5,000	-	-	-	5,000	-	8,000		
		Chittagong		X	X	X						3,000	-	3,000	-	3,000	-	5,000	-	5,000	-	-	-	5,000	-	8,000		
		Khulna		X	X	X						3,000	-	3,000	-	3,000	-	5,000	-	5,000	-	-	-	5,000	-	8,000		
		Mymensingh		X	X	X						3,000	-	3,000	-	3,000	-	5,000	-	5,000	-	-	-	5,000	-	8,000		
		Sylhet		X	X	X						3,000	-	3,000	-	3,000	-	5,000	-	5,000	-	-	-	5,000	-	8,000		
		Cox's Bazar		X	X	X						3,000	-	3,000	-	3,000	-	5,000	-	5,000	-	-	-	5,000	-	8,000		
												220,000	25,000	245,000	-	140,000	25,000	165,000	60,000	30,000	70,000	-	100,000	30,000	30,000	70,000	195,000	150,000
Activity 7.8.2.2.	Support implementation and quality assurance of the SBCC/C4D including for COVID 19 capacity development of all programme sector and cross-sector partners (includes activities: health 1.3.3; nutrition 2.2.1, 2.2.3; education 3.7.2, CP - 4.2.9, Education Activity 3.7.1)	Dhaka/National	DGHs, DGFP, MoWCA, IF, LGD, MoIB (Betar), DMC, NIMC, DPE, DSHE, LGD, MoICT, CSO partners, NILG	X	X	X						10,000	10,000	-	-	10,000	5,000	30,000	-	35,000	5,000	-	5,000	30,000	5,000	40,000		
		Dhaka/Urban		X	X	X	X	X				10,000	10,000	-	-	10,000	5,000	20,000	-	25,000	5,000	-	5,000	20,000	5,000	30,000		
		Rangpur		X	X	X	X	X				10,000	10,000	-	-	10,000	5,000	20,000	-	25,000	5,000	-	5,000	20,000	5,000	30,000		
		Barisal		X	X	X	X	X				10,000	10,000	-	-	10,000	5,000	20,000	-	25,000	5,000	-	5,000	20,000	5,000	30,000		
		Chittagong		X	X	X	X	X				10,000	10,000	-	-	10,000	5,000	20,000	-	25,000	5,000	-	5,000	20,000	5,000	30,000		
		Khulna		X	X	X	X	X				10,000	10,000	-	-	10,000	5,000	20,000	-	25,000	5,000	-	5,000	20,000	5,000	30,000		
		Mymensingh		X	X	X	X	X				10,000	10,000	-	-	10,000	5,000	20,000	-	25,000	5,000	-	5,000	20,000	5,000	30,000		
		Sylhet		X	X	X	X	X				10,000	10,000	-	-	10,000	5,000	20,000	-	25,000	5,000	-	5,000	20,000	5,000	30,000		
		Cox's Bazar		X	X	X	X	X				10,000	10,000	-	-	10,000	5,000	20,000	-	25,000	5,000	-	5,000	20,000	5,000	30,000		
Strategic Area	7.8.3 Community Engagement system strengthening and quality assurance											2,192,767	166,169	2,358,936	1,581,767	1,581,767	777,169	20,000	1,490,000	1,510,000	20,000	468,000	468,000	1,042,000	2,049,767	1,819,169		
Activity 7.8.3.1	Standardization and contextualization/guidelines for inclusive community engagement packages and tools (Health Activity: 1.3.1 & 1.3.2, Nutrition Activity: 2.2.1, CP Activity 4.3.2, 4.3.4, Education Activity 3.7.2)	Dhaka/National	DGHs, DGFP, MoWCA, DPE/DSHE, MoIB (Betar), DMCI, City Corporations, CSO partners and technical agency	X	X	X	X	X	X			100,000	100,000	50,000	50,000	50,000	80,000	80,000	30,000	30,000	50,000	80,000	100,000	100,000	100,000			
		Dhaka/Urban		X	X	X	X	X																				
		Rangpur		X	X	X	X	X				1,000	1,000	1,000	1,000	1,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000			
		Barisal		X	X	X	X	X				1,000	1,000	1,000	1,000	1,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000			
		Chittagong		X	X	X	X	X				1,000	1,000	1,000	1,000	1,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000			
		Khulna		X	X	X	X	X				1,000	1,000	1,000	1,000	1,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000			
		Mymensingh		X	X	X	X	X				1,000	1,000	1,000	1,000	1,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000			
		Sylhet		X	X	X	X	X				1,000	1,000	1,000	1,000	1,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000			
		Cox's Bazar		X	X	X	X	X				1,000	1,000	1,000	1,000	1,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000	4,000			
												100,000	100,000	50,000	50,000	50,000								50,000	50,000			
Activity 7.8.3.2.	Develop/Adapt simplified version of the ADAP standards to improve meaningful participation (in English and Bangla) of adolescents and youth including the most marginalized	Dhaka/National	MoWCA, MoIB (Betar), and CSO partners	X	X	X	X																					
		Dhaka/Urban		X	X	X																						
		Rangpur		X	X	X																						
		Barisal		X	X	X																						
		Chittagong		X	X	X																						
		Khulna		X	X	X																						
		Mymensingh		X	X	X																						
		Sylhet		X	X	X																						
		Cox's Bazar		X	X	X																						

Dhaka/Urban	Islamic		x	x	x	x	x	x	5,000		5,000	-	-	5,000		30,000	30,000	-	-	30,000	30,000
Foundation,			x	x	x	x	x		3,000		3,000	-	-	3,000		20,000	20,000	-	-	20,000	20,000
Rangpur	DGHS, DGFP,		x	x	x	x	x		3,000		3,000	-	-	3,000		10,000	10,000	-	-	10,000	10,000
Barisal	MoSW, DPE		x	x	x	x	x		3,000		3,000	-	-	3,000		10,000	10,000	-	-	10,000	10,000
Chittagong	OSHE and CSO		x	x	x	x	x		3,000		3,000	-	-	3,000		10,000	10,000	-	-	10,000	10,000
Khulna	partners		x	x	x	x	x					-	-	-		10,000	10,000	-	-	10,000	10,000
Mymensingh			x	x	x	x	x					-	-	-		10,000	10,000	-	-	10,000	10,000
Sylhet			x	x	x	x	x					-	-	-		10,000	10,000	-	-	10,000	10,000

[illegible]

জয়িতা ফাউন্ডেশনের সক্ষমতা বিনির্মাণ প্রকল্প
জয়িতা ফাউন্ডেশন, মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
কনকর্ড রয়্যাল কোর্ট (৫ম তলা), বাড়ি ২৭৫/জি,
রোড ২৭ (পুরাতন) ধানমন্ডি - ঢাকা।

স্মারক নং: জ: ফা:/স: বি: প্র:/প্রশাসন ও ক্রয়/App/Awp/২৪১-১১০

তারিখ: ২৪/০৭/২০২২

বিষয়: জয়িতা ফাউন্ডেশনের সক্ষমতা বিনির্মাণ প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, জয়িতা ফাউন্ডেশনের সক্ষমতা বিনির্মাণ প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রস্তুতপূর্বক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: ক্রয় পরিকল্পনা (APP)

মো: শহিদুল ইসলাম

প্রকল্প পরিচালক (অতিরিক্ত সচিব)

জয়িতা ফাউন্ডেশনের সক্ষমতা বিনির্মাণ প্রকল্প।

জনাব কিসমত জাহান ফেরদৌসি
উপসচিব, পরিকল্পনা-১ শাখা
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়

: Ministry of Women and Children Affairs

Agency

: Joyeeta Foundation

Procuring Entity Name & Code

: Project Director

Project / Program Name & Code

: Capacity Building of Joyeeta Foundation Project

(In BDT Lac Taka)

[illegible]

(In BDT (Lac Taka))

Pack age no	Description pf Procurement Package Goods	Unit	Quanti ty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6.	Purchasing Freeze	1	1	DPM	MD/PD	GOB	1.00	Planned Date		20/2/23	23/2/23	26/2/23	27/2/23	28/2/23	5/3/23		
								Planned Days									
								Actual Dates									
7.	Purchasing Television	1	1	DPM	MD/PD	GOB	3.00	Planned Date		6/3/23	9/3/23	12/3/23	15/3/23	16/3/23	19/3/23		
								Planned Days									
								Actual Dates									
8.	Purchasing Kiosk Display	2	2	DPM	MD/PD	GOB	6.00	Planned Date		21/3/23	27/3/23	30/3/23	2/4/23	3/4/23	6/4/23		
								Planned Days									
								Actual Dates									
9.	Purchasing Cabinet, shelf	2	3	DPM	MD/PD	GOB	2.00	Planned Date		9/4/23	13/4/23	17/4/23	20/4/23	26/4/23	30/4/23		
								Planned Days									
								Actual Dates									



Md. Shahidul Islam
Project Director (Additional Secretary)
Joyeeta Foundation Capacity Building Project

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2022-2023 (Works)

Ministry/Division : Ministry of Women and Children Affairs
 Agency : Joyeeta Foundation
 Procuring Entity Name & Code : Project Director
 Project / Program Name & Code : Capacity Building of Joyeeta Foundation Project

Budget: Development

(In BDT Lac Taka)

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Haring Joyeeta Department management service	1	-	OTM	MD/PD	GOB	60.00	Planned Date		04/08/22	18/08/22	23/08/22	25/08/22	28/08/22	31/08/22		
								Planned Days									
								Actual Dates									
2.	Office Tiles work & repairing	2	-	DPM	MD/PD	GOB	5.00	Planned Date		08/09/22	12/09/22	13/09/22	18/09/22	19/09/22	22/09/22		
								Planned Days									
								Actual Dates									
3.	Office painting	2	-	DPM	MD/PD	GOB	5.00	Planned Date		28/09/22	02/10/22	5/10/22	10/10/22	11/10/22	13/10/22		
								Planned Days									
								Actual Dates									
4.	AC servicing	2	-	DPM	MD/PD	GOB	10.00	Planned Date		1/11/22	6/11/22	8/11/22	13/11/22	14/11/22	17/11/22		
								Planned Days									
								Actual Dates									
5.	Attending of international trade fair	1	-	RFQ	MD/PD	GOB	30.00	Planned Date		04/12/22	8/12/22	13/12/22	18/12/22	19/12/22	22/12/22		
								Planned Days									
								Actual Dates									
6.	Stall rearrange & stall repairing of Joyeeta sale center and joyeeta food court	3	-	DPM	MD/PD	GOB	5.00	Planned Date		23/2/23	27/2/23	2/3/23	6/3/23	9/3/23	12/03/23		
								Planned Days									
								Actual Dates									

Md. Shahidul Islam
 Project Director (Additional Secretary)
 Joyeeta Foundation Capacity Building Project

Budget: Development

Procuring Entity Name & Code : Project Director


Project / Program Name & Code : Capacity Building of Joyeeta Foundation Project

(In BDT Lac Taka)

[illegible]

(In BDT Lac Taka)

Pack age no	Description pf Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Appointing designing and developing a strong monitoring & accountability consultant	1	1	Single source	MD/PD	Gob	5.00	Planned Date		1/1/23	16/1/23	22/1/23	26/1/23	31/1/23	6/2/23		
								Planned Days									
								Actual Dates									
10.	Appointing redesigning and upgrading the joyeeta website consultant	1	1	Single source	MD/PD	Gob	5.00	Planned Date		7/2/23	23/2/23	26/2/23	28/2/23	2/3/23	9/3/23		
								Planned Days									
								Actual Dates									
11.	Appointing formulating customized consultants recruitment procedure consultant	1	1	Single source	MD/PD	Gob	5.00	Planned Date		7/2/23	23/2/23	26/2/23	28/2/23	2/3/23	9/3/23		
								Planned Days									
								Actual Dates									



Md. Shahidul Islam
Project Director (Additional Secretary)
Joyeeta Foundation Capacity Building Project

ANNUAL PROCUREMENT PLAN

Budget: Development

Ministry/Division : Ministry of Women and Children Affairs
 Agency : Social, Youth, Ministry of Women and Children Affairs
 Procuring Entity name & Code : Department of Women Affairs
 Project/programme name & code : Construction of Women Training Center Cum Hostel in Shibchar upazila of Madaripur District.

Package No	Description of procurement package Works	Unit	Quantity	Programme of method & type	Contract approving authority	Source of funds	Estd. Cost (in Lac TK.)	Time Code for process	Net Used in WORKS	Invite/advertise tender	Tender Opening	Tender evaluation	Approval to award	Notification of award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Office Equipment	No	-	RFQ	DG	GOB	20.44	-	-	February 2023	February 2023	March 2023	April 2023	April 2023	April 2023	May 2023	4 month
GD 2	Furniture	No	-	RFQ	DG	GOB	16.23	-	-	February 2023	February 2023	March 2023	April 2023	April 2023	April 2023	May 2023	4 month
GD 3	Other Equipment	No	-	RFQ	DG	GOB	9.19	-	-	February 2023	February 2023	March 2023	April 2023	April 2023	April 2023	May 2023	4 month

ml
 21.07.2022

(Farhana Akhtar)

Project Director


Construction of Women Training Center Cum
 Hostel in Shibchar upazila of Madaripur District
 Department of Women Affairs

ANNUAL PROCUREMENT PLAN

Budget: Development

Ministry/Division : Ministry of Women and Children Affairs
 Agency : Social, Youth, Ministry of Women and Children Affairs
 Procuring Entity name & Code : Department of Women Affairs
 Project/programme name & code : Construction of Women Training Center Cum Hostel in Shibchar upazila of Madaripur District.

Package No	Description of procurement package Works	Unit	Quantity	Programme of method & type	Contract approving authority	Source of funds	Estd. Cost (in Lac TK.)	Time Code for process	Net Used in WORKS	Invite/advertise tender	Tender Opening	Tender evaluation	Approval to award	Notification of award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W 1	Madaripur Shibchar Hostel Building	1	1	OTM	-	GOB	709.39	-	-	Construction Works is done by PWD							


 21.07.2022
 (Farhana Akhtar)

Project Director

Construction of Women Training Center Cum
 Hostel in Shibchar upazila of Madaripur District
 Department of Women Affairs