

Government of the People's Republic of Bangladesh  
Ministry of Women & Children Affairs  
Admin-2 Section

Annual Procurement Plan for FY 2023-2024 (Revised)

Pack age No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TL (Lakh)	Time code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for completion of Contract
1.	Computers & accessories (কম্পিউটার ও অ্যাকসেসরিস)	Nos.	4	OTM/ RFQ/ Direct	Subject to the authority delegated in the delegation of Financial Power of this Ministry Secretary /Additional Secretary/ Joint Secretary/ Deputy Secretary/Sr. Assistant Secretary	7	8	9	10	11	12	13	14	15	16	17	18
						GOB	02.00	Planned Dates of RFQ		01 Aug	10 Aug	16 Aug	22 Aug	27 Aug			
								Planned Days for RFQ			10 Days	05 Days	05 Days	05 Days			10 Days
								Actual Dates RFQ									
							20.00	Planned Dates of OTM		16 Aug	30 Aug	07 Sept	14 Sept	20 Sep			
								Planned Days for OTM			14 Days	07 Days	07 Days	05 Days	28 Days	60 Days	15 Days
								Actual Dates for OTM									
							02.25	Planned Dates of DPM		12 May	14 May	16 May	19 May	20 May			
								Planned Days for DPM			3 Days	02 Days	03 Days	01 Days			10 Days
								Actual Dates for DPM									

*[Signature]*  
Deputy Secretary  
Admin-2 Section

*[Signature]*  
Joint Secretary  
Admin Branch

*[Signature]*  
Additional Secretary  
Admin Wing